

ID	Task Name	Duration	Start	<div> <div>October 2025</div> <div>November 2025</div> </div>											
				23	28	03	08	13	18	23	28	02			
1	Topic Clarification	9 days	Thu 02-10-25												
2	Proposal Creation	2 days	Thu 02-10-25												
3	<b>Introduction</b>	<b>3 days</b>	<b>Tue 14-10-25</b>												
4	Introduction - Motivation	3 days	Tue 14-10-25												
5	Introduction - Goals	3 days	Tue 14-10-25												
6	Introduction - Structure	3 days	Tue 14-10-25												
7	<b>State-of-the-Art Comparison (SOTA)</b>	<b>21 days</b>	<b>Thu 16-10-25</b>												
8	SOTA - Overview	3 days	Thu 16-10-25												
9	SOTA - File Storage	6 days	Fri 17-10-25												
10	SOTA - Media Management	10 days	Mon 20-10-25												
11	SOTA - Music and Video Streaming	9 days	Wed 22-10-25												
12	SOTA - Review	15 days	Fri 24-10-25												
13	Research Gap Analysis	4 days	Thu 13-11-25												
14	Research Questions / Requirements	6 days	Mon 17-11-25												
15	Technology Stack	6 days	Mon 24-11-25												
16	<b>Prototype</b>	<b>11 days</b>	<b>Mon 01-12-25</b>												
17	Prototype - Role Management	4 days	Mon 01-12-25												
18	Prototype - Dashboard	6 days	Wed 03-12-25												
19	Prototype - Mobile App	7 days	Fri 05-12-25												
20	<b>Technical Implementation &amp; Documentation</b>	<b>16 days</b>	<b>Mon 15-12-25</b>												
21	Dashboard Implementation	15 days	Mon 15-12-25												
22	Mobile App Implementation	15 days	Tue 16-12-25												

Project: Appendix\_GhassiCloud

Date: Tue 09-12-25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID	Task Name	Duration	Start	October 2025								November 2025	
				23	28	03	08	13	18	23	28	02	
23	Role Mgmt Finalization	5 days	Mon 22-12-25										
24	Justification	2 days	Tue 06-01-26										
25	Evaluation & UX-Testing	7 days	Thu 08-01-26										
26	Deployment Guide & Tutorial	7 days	Mon 12-01-26										
27	Conclusion	4 days	Wed 21-01-26										
28	Future Work & References	3 days	Fri 23-01-26										
29	Final Review	3 days	Tue 27-01-26										
30	Final Submission	0 days	Fri 30-01-26										



Project: Appendix\_GhassiCloud

Date: Tue 09-12-25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress







